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At the 20 August 1958 progress meeting in Palo Alto
with project and contractor representatives, it was learned
that the Lockheed master schedule indicated a one to three
months slippage on various components, including vehicle
structure design. The delivery of the first Itek HYAC II
camera was expected to be from two to six weeks late due
to delay in acquisition of the beryllium lens barrels.
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